
WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA Prepared By : Rich Zucco, Project Superintendent

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.:  ET&L Project # 14-05 PROPOSED SCHEDULE

FOR THE WEEK OF:_____9/22 to 9/27/14 ___________

MON TUE WED THU FRI SAT SUN

<------------------------------------------------>

<------------------------------------->

<------------------------------------------------>

Form Sidewalks <---------------->

<------>

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.

TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED

Sidewalk Excavation and Gravel Installation in Same Areas

Install and Adjust Drainage Castings on Same Area

Begin Pouring Sidewalks

DESCRIPTION OF WORK

Installation of Granite Curbing on Maple, Elm, School Way & Mudge Streets


